



## Municipal Services Project Update

### Fall 2018 Resurfacing Project

The Municipal Services Department Staff along with Private Utility Companies and the City's General Contractor have been preparing Central Street for milling, resurfacing and other related work. Weather this time of the year can pose scheduling issues with paving however, detour routes will direct traffic around work zone areas. Work will primarily be performed overnight and in phases. Project start date is Tuesday October 9, 2018 and work anticipated to last two weeks. Please use caution.

### Water Department Capital Projects

Two special Water Department capital projects continue to be under construction and on schedule to be completed this fall. They are the **Replacement of the Pleasant Street Pressure Reducing Vault** and **Pumping Station Upgrades / Improvements to the Sanbornton Pumping Station.**

### Building Teardowns

The following buildings are scheduled to be torn down as follows:

- 74-76 River Street (in progress)
- 31 Church Street (October 29<sup>th</sup>-November 16<sup>th</sup>) \*this is a tentative start/finish date based on completion of River Street teardown and unplanned issues that could arise during the process of any teardown.

### Fall Leaf Drop-off

Leaves can be brought to the Transfer Station: 73 Punch Brook road. There will be NO curbside pick-up by the City. The Transfer Station is accepting leaves at the Designated Leaf Drop off area located at the First Entrance to the Transfer Station (Rescue Road) – the gate before the main gate.

**The Leaf Drop off area will be open Monday-Saturday 7:30AM-3:00PM and Wednesday until 8:00PM. Only Leaves will be accepted at the Leaf Drop off area. Brush, wood waste, and all other acceptable items must be disposed of at the Transfer station during normal operating hours (Tuesday, Thursday, and Saturday 7:30AM-3:00PM (Except Holidays)).**